
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:09 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 524 Date: 10-Apr-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 945

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6:50 AM. Crews had to work on CCO # 247 for the 2nd day . They
had to install the former plates between the strands . Crews started at 7:00 AM.

Obra , Carlos & Mario had to work to work on the South cable . Crews Had to install the remaining
2 plates . They started at 7:05 AM. Crews were done at 9:15 AM.

Roger & Jeffery had to work on the North cable . Crews had to install the remaining 5 plates . They
started at 7:00 AM. Crews were done at 9:30 AM.

The 1st set of plates will be used as template for the remaining sets . It will be pulled by the winch to
the designated locations & install the former plates at that location behind the former plates until the last
location where they leave that set in place .

David Meche & Obra had to pull the 1st set of 2 plates on the South side . They started at 8:55 AM.
The 1st set was in place at 9:05 AM.

Due the bad weather condition . Crews could not continue under he rain . They had to stop & wait in
their conex for the rain to stop . They left the site at 9:40 AM. Crews left for the rest of the day at 11:00
AM. ( For CCO # 247 for all employees 4 Regular Hours . )

In the office I had to work on the remaining of my reports for the strand measurements & East end
for the the rest of the day .

Bid Item: 067 C-TPW-RST.06704-0120F4 Remove Storm System & Tramway

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 4.00 0.00 0.00 4.00

FOR OBRA PAULKIronworker 4.00 0.00 0.00 4.00

APP MARIO MARQUEZIronworker 4.00 0.00 0.00 4.00

JNM JEFFERY STEWARTIronworker 4.00 0.00 0.00 4.00

JNM CARLOS BUSTAMANTEIronworker 4.00 0.00 0.00 4.00
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